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CCR No. 96-0947A Logged Date 8/13/96° |Rev. A Request Type CCR
Priority Routine Urgent[_] Emergency [_| |Affected Release A Change Class ||

Title (description)
Change Requirement Types for 13 of L3 RbR

Documents Affected

N/A

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0365

Start New Baseline |:|

RTM Change

Problem
The requirement types of 13 L3 RbR requirements

are incorrectly aasigned.

Proposed Solution

Reclassification of 12 of L3 RbR requirements
the L3 RbR requirements

to

correctly reflect the nature/characteristics of

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []
QA [] Rel. A Rel.B [ ] Rel.IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]
Al [] Other
Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC N/A Man-Months N/A
Materials
Originator Chin-Ho Lien (Signed) Chin-Ho Lien  8/21/96
Signature Date
Office DE Office Manager (Signed) Arthur Palmer 8/21/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) R. E. Clinard

8/23/96

Signature

Date

CM01JU96
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